

PROJECT STATUS REPORT

C O N F I D E N T I A L

DATE March 1, 1978

REVISION #

SECTIONS REVISED

A. PROJECT NAME True 100's (R&M) PROJECT # N-306
 PROJECT LEADER Williams/Giordano TOTAL BUDGET
 GENERAL PROJECT DESCRIPTION True 100's, Regular and Menthol tar
reduction to the range of 8-10mg. tar. Variations to be: 1) Same taste
characteristics as current True 100's product and, 2) Taste characterist-
ics similar to True King Size, 5mg. tar product.

ESTIMATED TARGET

DATE - ORIGINAL

COMMENTS

REVISED

TARGET DATE

B. MARKETING

SIZE OF TARGET MARKET
(BY BRAND OR COMPANY)

YEAR

ONE

YEAR

TWO

YEAR

THREE

YEAR

FOUR

YEAR

FIVE

UNITS

UNITS

UNITS

UNITS

SALES OBJECTIVE

ESTIMATED PAYBACK PERIOD

COMMENTS

MAJOR MKT. AND MKT.

RESEARCH STEPS

In-home placement

ORIGINAL
COMPLETION DATE
1st Qtr. '79

* REVISED
COMPLETION DATE

* EXPLANATION OF
CHANGE

01408099